# J.P.Dawer institute of Information Science and Technology M.SC(ICT) 4<sup>th</sup> Semester

# **Progress Report** (04th May 2018 - 31st May 2018)

Name of the Student : Ankit V. Vaghani.

Project Title : Numera media distribution system.

Technology : Python.

Organization Name : Lintel Technologies Pvt. Ltd.

Project Duration : 6 Months.

Project Guide's Name : Mr. Jay Desai.

# **Work Done During May Month**

First Week (04th May to 12th May)

## ■ Work on numera site.

- ✓ Design changes in cart page.
- ✓ Add new country selection plugin for Delivery address and Payment Summery.

**Working Hour: 64** 

Working Hour: 48

- ✓ Design changes and add new step for QR-code in studio page.
- ✓ Add and manage new tour for Qr-code.
- ✓ Add new toolbar design for Media-code.

## Second Week (14th May to 19th May)

#### ■ Work on Lintel PBX calling system.

- ✓ Create new datatable design for PBX calling data.
- ✓ Getting PBX calling data from the server.
- ✓ View all PBX calling data in datatable.
- ✓ Develop new dashboard for view all PBX call.

#### ■ Work on webrtc calling.

- ✓ Change design for setup for new call.
- ✓ Testing calling system.

- Understand osdial system how it's working.
- Understand communication grid system and it's flow how to work.
- Commuicate modules for osdial.

### Third Week (21st May to 26th May)

#### ■ Work on numera site.

- ✓ Set QR-code design manually, step4 media-code images set properly.
- ✓ Step1 and Step2 image choose time zooming range slider design changes.
- ✓ Add validation when user choose image for step1 and step2 in studio page.
- ✓ Design changes when user see card preview, media-code toolbar, steps name and tour messages in studio page.
- ✓ Changes step icons in studio page.
- ✓ Testing numera site.
- ✓ Solved cart page error , Changes tour message and Add steps button icons.
- ✓ Changes tour messages and solve tour issue in step1 and step2.
- ✓ Solved issue step4 (media-code images), step5 (Qr-code images) and final step card preview in studio page.

# Forth Week (28th May to 31st May)

#### ■ Work on numera site.

- ✓ Solved tour issue in all steps when user click steps top icon that time raised issue it's completed in studio page.
- ✓ Change media-code 4 digit group of 3 in studio page.
- ✓ Testing well both browser(Chrome & Mozilla) studio page.
- ✓ File type validation on step3 "Add image" Set file input type to filter only image files are allowed and change step4 media-code toolbar color position in studio page.
- ✓ Solved issue without tour next and previous steps was not working.
- ✓ Add step4(media-code) and step5(QR-code) tour id on page load and Change step3 card design reset button title.
- ✓ Step1 and step2 card preview changed round shape to rectangle shape view and Overlay image position changed.
- ✓ Add new option in Step3 user can set round shape or rectangle shape card design.

Working Hour: 48

Working Hour: 32